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Client: Needham DPW Dates: 11/9/15 to 11/13/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: BL

WORK COMPLETED 11/9/15 THRU 11/13/15

· Titan installs sewer wye connections for Lot 1 STA 1+82.5 & Lot STA 2+27 9 11/9/15
· Titan Contractors installs Sewer Manhole 3 STA 2+61 11/9/15
· BCME Blasting Inc. continues drilling and blasting operations at various locations

throughout the site 11/9/15 – 11/13/15. A total of 13 blasts were recorded.
· Fire Department personnel on site for all blasting activities 11/9/15 – 11/13/15
· Rick Groll (Independent Seismologist) on site to monitor blasting operations with 2

seismographs set up at strategic locations 11/9/15 – 11/13/15
· Receive complaint from resident 99 Tudor Rd concerning blasting intensity 11/6/15
· Meet with resident of 99 Tudor Rd, re: blasting, fence and plantings 11/9/15
· Fire Department Chief (Dennis Condon) continues to monitor all blasting operations and

review all seismograph readings for compliance with State regulations 11/9/15 – 11/13/15
· BETA noted that all seismograph readings for the week ending 11/13/15 were within the

limits set by the Commonwealth
· Stone Masons continue building retaining walls, currently working behind lots 7 & 8
· Sand bedding material hauled to the site 11/9/15
· Install Sewer Manhole 3 STA 2+61 10/9/15 (sewer line extended onto private property)
· Needham DPW shuts down water main on Rockwood Lane to extend the existing water

main into the new development 11/10/15
· Titan Contractors excavates and connects to existing water main STA 0+28 on Rockwood

Lane 11/10/15
· New shut off valve installed STA 0+28 on Rockwood Lane 11/10/15
· No site work performed 11/11/15 in observance of Veterans Day
· Meet with Needham Water & Sewer Division to discuss and update the extension of existing

utilities into the new subdivision. Mon. 11/9/15, Thurs.  11/12/15 & Fri. 11/13/15
· Titan Construction continues preparing areas for stone retaining walls to be built 11/9/15 –

11/13/15
· Gravel backfill being delivered from offsite location 11/9/15, 11/10/15 & 11/13/15
· Titan Contractors connect to existing drainage system 11/13/15
· Site Supervisor not on site Friday 11/6/15, arrives Monday 11/9/15 at 10:55 am, leaves

project 11:50 am Friday 11/13/15



Needham DPW
Rockwood Lane Extension

WORK ANTICIPATED FOR NEXT WEEK

Ø Rock drilling of proposed roadway and lots
Ø Blasting of proposed roadway and lots
Ø Excavation of blasted rock and hauling to alternate onsite location
Ø Stone masons continue building retaining walls behind lots 7 & 8
Ø Delivery of pipe bedding materials
Ø Hauling of fill material on site by others
Ø Hauling blasted rock to offsite locations
Ø Street excavation Rockwood Lane continues to extend existing drainage, water lines
Ø Titan Contractors utilizing second excavator to expedite installation of utilities

PHOTOS

Retaining Wall behind Lots 7 & 8 Sanitary Sewer connection for Lot 1
STA 1+82.5 11/9/15



Needham DPW
Rockwood Lane Extension

Connection to existing water main and                    New Water Main with blow off installed for
Install shut of valve STA 0+28 Rockwood Lane.       pressure and chlorination testing 11/10/15
11/10/15

Sewer Manhole 3 STA 2+61 - 11/9/15 Setting Blasting Mats Lot 6 11/10/15


